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ESTIMATE RUN 01/08/2010

ESTIMATE SUMMARY 09:39:13
CONTID: C15901 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15901-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 117.( DAYS TIME ALLOW: 11/24/2( FIXED COMPLETION DAT
SH82-DEER FENCE REPAIR/INSTALL PERCENT TIME: 136.05 ORIG TIME ALLOW: 11/24/2( FIXED COMPLETION DAT
PROJECT NO: SHE0821-083
SH82-DEER FENCE REPAIR/INSTALL
NAME OF ROAD: 82A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
WATERFORD CORPORATION PAY PERIOD ENDING 12/25/2009 DATE TIME STARTED 08/31/2009
404 NORTH LINK LANE DATE LET 07/16/2009 DATE WORK BEGAN 09/14/2009
DATE AWARDED 08/11/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/31/2009 DATE ACCEPTED
FORT COLLINS CO 80524 970/482-0911 DATE NOTICE TO PROCEED 08/31/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 679,067.54 PARTICIPATING $ 609,385.83 $ 159,864.94
AWARD PROJECT AMT:  § 423,810.71 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 89.74% TOTAL EARNINGS 609,385.83 159,864.94
FUNDS AVAILABLE: $ 69,681.71 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 609,385.83 159,864.94
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,357.16 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 603,028.67 159,864.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 603,028.67 159,864.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 159,864.94
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CONTID: C15901 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15901-BID ESTIMATE RUN 01/08/2010
PROJECT : SHE(0821-083 ESTIMATE NO: 0003 09:39:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 326.380 326.380
TON 0.000 0.00
40.00000 326.380 13,055.20
0065 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
270.00000 0.000 0.00
0070 603-10180 18 INCH CORRUGATED STEEL PIPE 100.000 100.000
LF 0.000 0.00
20.00000 100.000 2,000.00
0075 607-00005 END POST 60.000 24.000
EACH 20.000 5,500.00
275.00000 44.000 12,100.00
0080 607-00010 CORNER AND LINE BRACE POST 90.000 40.000
EACH 50.000 23,750.00
475.00000 90.000 42,750.00
0085 607-11350 FENCE DEER 32,000.000 14,071.000
LF 12,726.000 91,499.94
7.19000 26,797.000 192,670.43
0090 607-11360 FENCE DEER (SPECIAL) 0.000 0.000
LF 0.000 0.00
6.95000 0.000 0.00
0095 607-60002 *GAME RAMP 9.000 3.000
EACH 5.000 33,500.00
6,700.00000 8.000 53,600.00
0100 607-60203 3 FT GATE SINGLE (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0105 607-60266 16 FOOT GATE DOUBLE (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0110 611-00013 *12 FOOT DEER GUARD 2.000 2.000
EACH 0.000 0.00
15,375.00000 2.000 30,750.00



CONTID: C15901 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15901-BID ESTIMATE RUN 01/08/2010
PROJECT: SHE0821-083 ESTIMATE NO: 0003 09:39:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 611-00019 *18 FOOT DEER GUARD 2.000 2.000
EACH 0.000 0.00
22,780.00000 2.000 45,560.00
0120 611-00073 *72 FOOT DEER GUARD 1.000 1.000
EACH 0.000 0.00
77,700.00000 1.000 77,700.00
0125 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0130 626-00000 MOBILIZATION 1.000 1.000
L S 0.000 0.00
21,500.00000 1.000 21,500.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
1,250.00000 1.000 1,250.00
0140 629-01001 *SURVEY MONUMENT (TYPE 1) 23.000 0.000
EACH 0.000 0.00
103.53000 0.000 0.00
0145 629-01110 *LOCATE MONUMENTS 180.000 147.000
HOUR 0.000 0.00
70.00000 147.000 10,290.00
0150 630-00000 *FLAGGING 400.000 375.000
HOUR 0.000 0.00
17.85000 375.000 6,693.75
0155 630-00007 *TRAFFIC CONTROL INSPECTION 74.000 45.000
DAY 14.000 1,470.00
105.00000 59.000 6,195.00
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 26.000 24.000
DAY 0.000 0.00
472.50000 24.000 11,340.00
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
2.50000 0.000 0.00
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PCN: 15901-BID ESTIMATE RUN 01/08/2010
PROJECT: SHE0821-083 ESTIMATE NO: 0003 09:39:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 25.200
EACH 0.000 0.00
2.50000 25.200 63.00
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 9.000
EACH 0.000 0.00
2.50000 9.000 22.50
0180 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.000 0.00
25.00000 0.900 22.50
0185 630-80359 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000
DAY 0.000 0.00
25.00000 0.000 0.00
0190 630-80360 *DRUM CHANNELIZING DEVICE 50.000 45.000
EACH 0.000 0.00
42.00000 45.000 1,890.00
0195 630-80380 *TRAFFIC CONE 200.000 88.200
EACH 0.000 0.00
1.50000 88.200 132.30
0200 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70011 F/A PARTNERING 1,250.000 1,250.000
FA 0.000 0.00
1.00000 1,250.000 1,250.00
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15901-BID ESTIMATE RUN 01/08/2010
PROJECT: SHE0821-083 ESTIMATE NO: 0003 09:39:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70034 F/A REPAIR EXISTING FENCE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 601-06150 CONCRETE (PATCHING) CMO NO. 2 3,801.000 3,801.000
SF 0.000 0.00
12.52000 3,801.000 47,588.52
0240 700-70034 F/A CO NO. 5 MCR LI NO. 1 / PEDESTRIAN SIGNS FOR REFTA 156.630 156.630
SIDEWALK
FA 0.000 0.00
1.00000 156.630 156.63
0245 900-00007 ADDED ITEM (EACH)/ CO NO. 5 MCR LI NO. 2 / 3 FOOT GATE 2.000 1.000
(SPECIAL)
EACH 1.000 563.00
563.00000 2.000 1,126.00
0250 900-00007 ADDED ITEM (EACH)/ CO NO. 5 MCR LI NO. 3 / 8 FOOT GATE 1.000 0.000
(SPECIAL)
EACH 1.000 997.00
997.00000 1.000 997.00
0255 607-60117 16 FOOT GATE (SPECIAL) CO NO. 5 MCR LI NO. 4 6.000 3.000
EACH 2.000 2,360.00
1,180.00000 5.000 5,900.00
0260 607-60121 20 FOOT GATE (SPECIAL) CO NO. 5 MCR LI NO. 5 2.000 0.000
EACH 0.000 0.00
1,350.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 678,467.54 $ 159,864.94$ 608,785.83
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0230 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
CAT 0400 CURRENT AMT $ 600.00 $ 0.00s 600.00
PROJECT TOTAL CURRENT AMT $ 679,067.54 $ 159,864.94 $ 609,385.83



